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1 1 MAPS Inner Barrel 1217 days Mon 10/3/16 Tue 6/1/21 $0.00 $3,293,462.00 $0.00 $995,752.00

2 1.1 MAPS Inner Barrel Starts 0 days Sat 10/1/16 Sat 10/1/16 $0.00 $0.00 $0.00 $0.00

3 1.2 MAPS Inner Barrel Ends 0 days Tue 6/1/21 Tue 6/1/21 $0.00 $0.00 $0.00 $0.00

4 1.3 Milestones & Key Tasks 0 days Mon 10/3/16 Mon 10/3/16 $0.00 $0.00 $0.00 $0.00

5 1.3.1 ALICE ITS Key Tasks 0 days Mon 1/2/17 Mon 1/2/17 $0.00 $0.00 $0.00 $0.00

6 1.3.1.1 ALICE MAPS Production (7/17) 240 days? Mon 8/1/16 Fri 6/30/17 $0.00 $0.00 $0.00 $0.00

7 1.3.1.2 ALICE ITS IB FPC Production (9/17) 90 days Mon 5/1/17 Fri 9/1/17 $0.00 $0.00 $0.00 $0.00

8 1.3.1.3 ALICE ITS IB Stave Production (1/18) 1 day? Tue 1/2/18 Tue 1/2/18 $0.00 $0.00 $0.00 $0.00

9 1.3.1.4 ALICE ITS IB Stave Assembly (3/18) 262 days Mon 1/2/17 Tue 1/2/18 $0.00 $0.00 ITS construction$0.00 $0.00

10 1.3.1.5 ALICE ITS Electronics Pre-Production (7/17) 100 days Wed 2/22/17 Tue 7/11/17 $0.00 $0.00 ITS Electronics Pre-Production$0.00 $0.00

11 1.3.1.6 ALICE ITS Electronics Production (6/18) 240 days Thu 7/13/17 Wed 6/13/18 $0.00 $0.00 ITS Electronics Production$0.00 $0.00

12 1.3.2 sPHENIX Milestones 1195 days Tue 11/1/16 Tue 6/1/21 $0.00 $0.00 $0.00 $0.00

13 1.3.2.1 sPHENIX Technical Design CD-0 0 days Tue 11/1/16 Tue 11/1/16 $0.00 $0.00 CD-0 (11/2016)$0.00 $0.00

14 1.3.2.2 sPHENIX Technical Design (CD-1/CD-3a) 0 days Wed 11/1/17 Wed 11/1/17 $0.00 $0.00 CD-1 (11/2017)$0.00 $0.00

15 1.3.2.3 sPHENIX Technical Dewsgin (CD-2) 0 days Mon 7/2/18 Mon 7/2/18 $0.00 $0.00 CD-2 (7/2018)$0.00 $0.00

16 1.3.2.4 sPHENIX Start Construction (CD-3b) 0 days Wed 8/1/18 Wed 8/1/18 $0.00 $0.00 CD-3b (8/2018)$0.00 $0.00

17 1.3.2.5 sPHENIX Installed and Ready for Beam 0 days Tue 6/1/21 Tue 6/1/21 $0.00 $0.00 ready for beam (6/2021)$0.00 $0.00

18 1.3.3 LDRD Milestones & Critical Tasks 781 days Mon 10/3/16 Mon 9/30/19 $0.00 $0.00 $0.00 $0.00

19 1.3.3.1 LDRD Start and End 781 days Mon 10/3/16 Mon 9/30/19 $0.00 $0.00 $0.00 $0.00

20 1.3.3.8 Complete MoU LANL-ALICE 0 days Fri 12/9/16 Fri 12/9/16 $0.00 $0.00 $0.00 $0.00

21 1.3.3.3 Setup ALICE Readout Test Stands 0 days Fri 2/17/17 Fri 2/17/17 $0.00 $0.00 $0.00 $0.00

22 1.3.3.4 Complete final sPHENIX Readout Design 
Review

0 days Wed 7/26/17 Wed 7/26/17 $0.00 $0.00 $0.00 $0.00

23 1.3.3.5 Complete Final MAPS Detector Design (CD-1) 0 days Thu 11/16/17 Thu 11/16/17 $0.00 $0.00 $0.00 $0.00

24 1.3.3.6 sPHENIX Test Beam 21 days Fri 2/1/19 Fri 3/1/19 LDRD $0.00 $0.00 $0.00 $0.00

25 1.3.3.7 MAPS Final Design (CD-2/CD-3)? 0 days Mon 10/3/16 Mon 10/3/16 $0.00 $0.00 $0.00 $0.00

26 1.5 sPHENIX Project 1217 days? Mon 10/3/16 Tue 6/1/21 $0.00 $3,293,462.00 $0.00 $995,752.00

27 1.5.1 sPHENIX Project Management 1217 days Mon 10/3/16 Tue 6/1/21 $0.00 $126,568.00 sPHENIX MAPS Project$0.00 $126,568.00

28 1.5.1.1 Level 3 Project Manager 1217 days Mon 10/3/16 Tue 6/1/21 $0.00 $0.00 $0.00 $0.00

29 1.5.1.2 Mechanical Liason Engineer 1217 days Mon 10/3/16 Tue 6/1/21 $0.00 $63,284.00 $0.00 $63,284.00

30 1.5.1.3 Electronics Liason Engineer 1217 days Mon 10/3/16 Tue 6/1/21 $0.00 $63,284.00 $0.00 $63,284.00

31 1.5.2 sPHENIX Mechanics Integration 289 days Thu 11/2/17 Tue 12/11/18 $0.00 $272,936.00 $0.00 $162,936.00

32 1.5.2.1 Stave Support Frame & Global Interface to 
sPHENIX

115 days Thu 11/2/17 Wed 4/11/18 $0.00 $128,536.00 $0.00 $78,536.00

33 1.5.2.1.1 Mechnical and Heat Analysis and Initial 
Design (modify ALICE)

30 days Thu 11/2/17 Wed 12/13/17 $0.00 $27,240.00 $0.00 $27,240.00

34 1.5.2.1.2 prototype 60 days Thu 12/14/17 Wed 3/7/18 $50,000.00 $77,936.00 $0.00 $27,936.00

35 1.5.2.1.3 test 10 days Thu 3/8/18 Wed 3/21/18 $0.00 $7,760.00 $0.00 $7,760.00

36 1.5.2.1.4 final design 15 days Thu 3/22/18 Wed 4/11/18 $0.00 $15,600.00 $0.00 $15,600.00

37 1.5.2.2 Cooling System 25 days Wed 8/1/18 Tue 9/4/18 $0.00 $43,360.00 $0.00 $23,360.00

38 1.5.2.2.1 Design (modify ALICE) 10 days Wed 8/1/18 Tue 8/14/18 $0.00 $10,400.00 $0.00 $10,400.00

39 1.5.2.2.2 Mock up Testing 10 days Wed 8/15/18 Tue 8/28/18 $20,000.00 $27,760.00 $0.00 $7,760.00

40 1.5.2.2.3 Final Desgin of Cooling System 5 days Wed 8/29/18 Tue 9/4/18 $0.00 $5,200.00 $0.00 $5,200.00

41 1.5.2.3 Safety Systems 70 days Wed 9/5/18 Tue 12/11/18 $0.00 $56,400.00 $0.00 $36,400.00

42 1.5.2.3.1 review sensors & interlocks 10 days Wed 9/5/18 Tue 9/18/18 $0.00 $5,200.00 $0.00 $5,200.00

43 1.5.2.3.2 electrical interlock design 30 days Wed 9/19/18 Tue 10/30/18 $10,000.00 $25,600.00 $0.00 $15,600.00

44 1.5.2.3.3 cooling interlocks design 30 days Wed 10/31/18 Tue 12/11/18 $10,000.00 $25,600.00 $0.00 $15,600.00

45 1.5.2.4 Stave Assembly Tooling 45 days Thu 4/12/18 Wed 6/13/18 $0.00 $44,640.00 $0.00 $24,640.00

46 1.5.2.4.1 design 10 days Thu 4/12/18 Wed 4/25/18 $0.00 $10,400.00 $0.00 $10,400.00

47 1.5.2.4.2 prototype 30 days Thu 4/26/18 Wed 6/6/18 $20,000.00 $31,640.00 $0.00 $11,640.00

48 1.5.2.4.3 final jig design 5 days Thu 6/7/18 Wed 6/13/18 $0.00 $2,600.00 $0.00 $2,600.00

49 1.5.3 Mechanics Final Design Review 12 days Thu 6/14/18 Fri 6/29/18 $0.00 $7,280.00 $0.00 $7,280.00

50 1.5.3.1 Mechanics Final Design Review 1 day Thu 6/14/18 Thu 6/14/18 $0.00 $1,040.00 $0.00 $1,040.00

51 1.5.3.2 Incorporate Review Comments 10 days Fri 6/15/18 Thu 6/28/18 $0.00 $5,200.00 $0.00 $5,200.00

52 1.5.3.3 Complete Final Mechanical Design 1 day Fri 6/29/18 Fri 6/29/18 $0.00 $1,040.00 $0.00 $1,040.00
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53 1.5.4 MAPS Inner Barrel Review (CD-2/3) 12 days Mon 7/2/18 Tue 7/17/18 $0.00 $14,560.00 $0.00 $14,560.00

54 1.5.4.1 MAPS Final Design Review 1 day Mon 7/2/18 Mon 7/2/18 $0.00 $2,080.00 $0.00 $2,080.00

55 1.5.4.2 Incorporate Review Comments 10 days Tue 7/3/18 Mon 7/16/18 $0.00 $10,400.00 $0.00 $10,400.00

56 1.5.4.3 Complete Final Design (CD-2) 1 day Tue 7/17/18 Tue 7/17/18 $0.00 $2,080.00 $0.00 $2,080.00

57 1.5.5 Productions 534 days? Thu 6/14/18 Tue 6/30/20 $0.00 $2,621,718.00 Production$0.00 $434,008.00

58 1.5.5.1 Full Pre-Production-Mechnical System Mock 
Up Test

90 days Thu 6/14/18 Wed 10/17/18 $50,000.00 $103,640.00 $0.00 $53,640.00

59 1.5.5.2 Procurements 180 days? Wed 8/1/18 Tue 4/9/19 $0.00 $2,311,534.00 $0.00 $173,824.00

60 1.5.5.2.1 CERN Procurements 180 days? Wed 8/1/18 Tue 4/9/19 $0.00 $1,144,212.40 $0.00 $141,542.40

61 1.5.5.2.1.1 Produce 68 Inner Staves 180 days Wed 8/1/18 Tue 4/9/19 $445,670.00 $585,350.00 $6,500.00 $139,680.00

62 1.5.5.2.1.2 Stave Production Full Cost Recovery of 
CERN Manpower

180 days Wed 8/1/18 Tue 4/9/19 $500,000.00 $500,000.00 $7,353.00 $0.00

63 1.5.5.2.1.3 Other ITS/CERN Test Equiptment Items 120 days Wed 8/1/18 Tue 1/15/19 $30,000.00 $31,862.40 $0.00 $1,862.40

64 1.5.5.2.1.4 Travel and Per Diem at CERN 180 days? Wed 8/1/18 Tue 4/9/19 $27,000.00 $27,000.00 $0.00 $0.00

65 1.5.5.2.2 Non-CERN Procurements 107 days Wed 8/1/18 Thu 12/27/18 $0.00 $1,167,321.60 $0.00 $32,281.60

66 1.5.5.2.2.1 Procure 68 Readout /RDO Units 100 days Wed 8/1/18 Tue 12/18/18 $265,740.00 $281,260.00 $4,700.00 $15,520.00

67 1.5.5.2.2.2 Procure Optical Links 68 60 days Thu 8/2/18 Wed 10/24/18 $81,600.00 $82,531.20 $620.00 $931.20

68 1.5.5.2.2.3 Procure 34 Common Readout Units 100 days Fri 8/3/18 Thu 12/20/18 $181,700.00 $183,252.00 $5,300.00 $1,552.00

69 1.5.5.2.2.4 sPHENIX CRU Production Contingency 100 days Fri 8/3/18 Thu 12/20/18 $90,000.00 $90,000.00 $0.00 $0.00

70 1.5.5.2.2.5 Procure 100 SamTec Cables 60 days Mon 8/6/18 Fri 10/26/18 $27,000.00 $27,931.20 $270.00 $931.20

71 1.5.5.2.2.6 Procure Ancillary Materials (LVPS and 
cables etc)

100 days Tue 8/7/18 Mon 12/24/18 $100,000.00 $101,552.00 $0.00 $1,552.00

72 1.5.5.2.2.7 Procure Cooling Plant 100 days Wed 8/1/18 Tue 12/18/18 $40,000.00 $41,552.00 $0.00 $1,552.00

73 1.5.5.2.2.8 Procure Assembly Fixtures & Jigs 60 days Thu 8/2/18 Wed 10/24/18 $100,000.00 $100,931.20 $0.00 $931.20

74 1.5.5.2.2.9 Procure End Wheels 100 days Fri 8/3/18 Thu 12/20/18 $34,000.00 $35,552.00 $0.00 $1,552.00

751.5.5.2.2.10 Procure Cylindrical Structural Shells 100 days Mon 8/6/18 Fri 12/21/18 $11,000.00 $12,552.00 $0.00 $1,552.00

761.5.5.2.2.11 Procure Detector Half Barrels 100 days Tue 8/7/18 Mon 12/24/18 $13,000.00 $14,552.00 $0.00 $1,552.00

771.5.5.2.2.12 Procure Service Half Barrels 100 days Wed 8/8/18 Tue 12/25/18 $120,000.00 $121,552.00 $0.00 $1,552.00

781.5.5.2.2.13 Procure Detector and Service Half 
Barrels

100 days Thu 8/9/18 Wed 12/26/18 $21,000.00 $22,552.00 $0.00 $1,552.00

791.5.5.2.2.14 Procure Two Half Support Structures 100 days Fri 8/10/18 Thu 12/27/18 $50,000.00 $51,552.00 $0.00 $1,552.00

80 1.5.5.3 Assembly and Testing at BNL 400 days Wed 12/19/18 Tue 6/30/20 $0.00 $206,544.00 $0.00 $206,544.00

81 1.5.5.3.1 Test Production FEMS, e-Links, CRU, LV, 
optical links 

60 days Tue 12/25/18 Mon 3/18/19 $0.00 $13,968.00 $0.00 $13,968.00

82 1.5.5.3.2 Assemble & Test Cooling System 20 days Wed 12/19/18 Tue 1/15/19 $0.00 $7,760.00 $0.00 $7,760.00

83 1.5.5.3.3 Stave Reciept Inspection 10 days Wed 4/10/19 Tue 4/23/19 $0.00 $3,880.00 $0.00 $3,880.00

84 1.5.5.3.4 Individual Stave Readout Test 70 days Wed 4/24/19 Tue 7/30/19 $0.00 $10,864.00 $0.00 $10,864.00

85 1.5.5.3.5 Metrology on Stave Assemblies 70 days Wed 7/31/19 Tue 11/5/19 $0.00 $41,720.00 $0.00 $41,720.00

86 1.5.5.3.6 Assemble full Ladders into Half support 100 days Wed 11/6/19 Tue 3/24/20 $0.00 $24,832.00 $0.00 $24,832.00

87 1.5.5.3.7 Metrology on Final Assembly 10 days Wed 3/25/20 Tue 4/7/20 $0.00 $10,400.00 $0.00 $10,400.00

88 1.5.5.3.8 Half detector Assembly Readout and 
Cooling Test

60 days Wed 4/8/20 Tue 6/30/20 $0.00 $93,120.00 $0.00 $93,120.00

89 1.5.6 Installation 131 days Wed 7/1/20 Wed 12/30/20 $0.00 $250,400.00 $0.00 $250,400.00

90 1.5.6.1 Installation Prep 10 days Wed 7/1/20 Tue 7/14/20 $0.00 $15,520.00 $0.00 $15,520.00

91 1.5.6.2 Installation Review 1 day Wed 7/15/20 Wed 7/15/20 $0.00 $2,080.00 $0.00 $2,080.00

92 1.5.6.3 Installation 60 days Thu 7/16/20 Wed 10/7/20 $0.00 $186,240.00 $0.00 $186,240.00

93 1.5.6.4 Commissioning 60 days Thu 10/8/20 Wed 12/30/20 $0.00 $46,560.00 $0.00 $46,560.00

94 1.5.7 Ready for beam 0 days Wed 12/30/20 Wed 12/30/20 $0.00 $0.00 $0.00 $0.00
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